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Description/Justification of Change (continued) 

Modifications are denoted by using strikeout to indicate text deletions and double underline to indicate 
text additions. 

Milestone Title Due Date 

M 093 22 Gom19lete 05 Ke Roaster iAterim safe storage iA 07t31.l2014 
assoFGaAse wit1=1 tRe remoi.ial AGtioA ),llJork PlaA. 

M 093 2e IAitiate ma KW roaster iAterim safe storage. 1213112015 

M-093-27 Complete 105-KE and 105-KW Reactor Interim Safe 12/31/2019 
Lead Agenc~: Storage in accordance witb tbe Bemo:v:al Action Work elan. 
EeA 
M-093-28 Submit a cbange ~ackage for ~ro~osed interim milestones 12/31/2015 
Lead Agenc~: for 1Q5-KE and 105-KW Beactor Interim Safe Storage, 
EeA 



Change Number Federal Facility Agreement and Consent Order Date 
Change Control Form 

M-94-12-04 Do not use blue ink. Type or print using black ink. November 26, 2012 

Originator Phone 

L.E. Gadbois (509) 376-9884 

Class of Change 

[X] I - Signatories [ ] II - Executive Manager [ ] Ill - Project Manager 

Change Title 

Delay M-094-00 for the 300 Area due to soil contamination under the 324 Building, and create a new interim 
milestone for M-094 work exclusive of the 324 building. 

Description/Justification of Change 

Contamination in the soil beneath the 324 Building has been discovered and is good cause for an extension of 
the schedule to complete disposition of the 324 Building. The soil waste site 300-296 is highly radioactive and 
the 324 building is providing shielding and will be used for containment during remediation of the soil site. 

Description/Justification of Change continued on the next page. 

Impact of Change 

An interim milestone for decommissioning of facilities except the 324 building is created and the Major 
M-094-00 milestone is extended to allow addition time required because of the contaminated soil. 

Affected Documents 

The Hanford Federal Facility Agreement and Consent Order (HFFACO), as amended and Hanford Site 
internal planning, management, and budget documents. 

Approvals 

M. §, McCormg __ Approved __ Disapproved 
DOE Date 

D. ~- Mcle!I!I!! __ Approved __ Disapproved 
EPA Date 

I 

L ~tumev1ml - __ Approved __ Disapproved 
Ecology Date 
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Description/Justification of change (continued) 

Modifications are denoted by using strikeout to indicate text deletions and double underline to indicate text 
additions. 

Number Milestone Due Date 

M-094-00 Complete disposition of .alL300 Area surplus facilities identified in QQJ3QJ2Q~§ 
Lead Aqem~:t: the removal action work plan(s) for the 300 Area facilities including 09/30/2018 E.EA tbe 324 Building and its ancillae:t buildings and structures. 

Completion of facility disposition is defined as the completion of 
deactivation, decontamination, decommissioning, and demolition 
and obtainio,g EPA and/or Ecology approval of the appropriate 
project closeout documents. The cleanup of 300-FF-2 waste sites 
associated with 300 Area surplus facilities and utilities will be 
performed in accordance with Tri-Party Agreement major Milestone 
M-016-008, M-016-69, and approved Remedial Design/Remedial 
Action Work Plans for the 300 Area waste sites by the specified due 
date as approved in removal or Remedial Action Work Plans. 

M-094-10 Cog;u~lete disQosition of 300 eirea surQlus facilities identified in tbe 09/30/2015 
Lead Aqenc;t: remo~al action work Qlan(s) for tbe 300 Area facilities exclusive of 
E.EA tbe 324 Building and its ancillae:t buildings and structures. 

ComQletion of facilit:t disQosition is defined as tbe comQletion of 
deacti~ation. decontamination! decommissioning! and demolition 
and obtaining EeA and/or Ecoloq;t aQQro~al of tbe aQQrOQriate 
Qroject closeout documents. Ibe cleanuQ of 300-EE-2 waste sites 
associated witb 300 Area sui;Qlus facilities and utilities will be 
Qerformed i• accordance witb Iri-eart:t Agreement r•gjor Milestone 
M-016-0013 M-016-69. ~•d aQQro~ed Bemedial Desigo/Bemedial 
Action Work elans for tbe 300 Area waste sites b:t tbe sQecified due 
date as aQQro~ed in removal or Bemedial Action Work Elans. 




